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EXHIBIT 4

Nancy Winget
Field Service Manager
Sprint Carrier Markets
330 S. Valley View Blvd.
Las Vegas, NV 89152
Telephone: 702 244-7299
Fax: 702 244-6437

June 23, 1998

R. Charles Clay
Director - Carrier Relations
MGC Communications, Inc.
3301 N. Buffalo Dr.
Las Vegas, NV 89129

Dear Charles,

I have reviewed the list of delayed orders that you provided on June 17th
• One order, C7451887, is not in

our system. However, the infonnation provided on the other orders is correct, and certainly does
indicate that Sprint must be emphasis on the processes in place for notifying MGC of delayed orders. I
appreciate the time it takes for your staff to accumulate this detail on orders, but it does assist me in
gathering information.

The first order, CC770774 was identified as held for facilities while in the field. The cable pair assigned
as found bad by the installer, no other facilities were available. MGC was notified of this lack of
facilities on the due date. While this situation is painful for all parties involved, it will continue to occur.
As we have discussed, this situation is the exception rather than the rule.

The second order, C743415 was due on June 8t
\ but due to a working number appearing on the order

was not sent for assignments by the NEAC until June 11 tho On June 11 th we determined that facilities
were not available at the 3M. Facilities have since become available and the service was installed on
June 22nd

• This delay has been brought to Mike Downey's attention, orders that come into ajeopardy
situation due to errors will be escalated to a Supervisor in the NEAC.

The third order, C891062 was identified as being held for facilities on the day prior to the due date. This
order was referred to Steve Hanik to determine why the order was being assigned the day prior to the
due date as it was placed sent to the NEAC on May 23 rd

•



Orders C757626 and C765939 were identified as held one day prior to the due date. These orders were
issued on a three-day schedule date, which will create a situation of assigning the order one day prior to
the due date.

The final order, C765939 was identified as held for facilities on the due date. This situation was referred
to Steve Banik to determine why the order was delayed.

Please be assured that Sprint is working to eliminate the delays that have been documented in these
.orders. Again, I appreciate the effort made by your staff to document these incidents.

Sincerely,



EXHIBITS

Kent F. Heyman,
General Counsel
Marilyn Ash,
Associate General Counsel
Nevada Bar No. 5207
MGC Communications, Inc.
3301 N. Buffalo Drive
Las Vegas, NV 89129
702/310-8258

BEFORE THE PUBLIC UTILITIES COMMISSION OF NEVADA

MGC Communication, Inc.,
A Nevada Corporation,

Complainant,

v.

Sprint ofNevada, formerly
Central Telephone Company - Nevada,

Respondent.

)
)
)
)
)
)
)
)
)
)
)
)

Docket No. -----

Complaint ofMGC Communications, Inc. Regarding Sprint ofNevada's
Failure to Respond to Bona Fide Request to Unbundle Network Elements

And for Relief Regarding Late Notification ofUnavailability of Copper Loops

1. MGC Communications, Inc. ("MGC") is a Nevada Corporation doing business in the

State ofNevada as a competitive provider of telecommunications services, CPCN 2068,

Sub. 1.
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services.

Nevada as an incumbent local exchange carrier ("ILEC") of telecommunications

Sprint ofNevada ("Sprint') is a Kansas Corporation, doing business in the State of 25
c~
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2.
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3. MGC began offering competitive telephone service to consumers in the State of Nevada

in 1996. Prior to that time, Sprint was a monopoly provider oflocal telephone services in

the La Vegas area.

LAW

4. The Telecommunications Act of 1996 ("1996 Act") 1996 Act, at 47 U.S.C. 25l©(3),

requires that ILECs:

[P]rovide, to any requesting telecommunications carrier for the provision of a
telecommunications service, nondiscriminatory access to network elements on an
unbundled basis at any technically feasible point on rates, terms, and conditions
that are just, reasonable, and nondiscriminatory.

5. NAC 704.68092(1)(a) requires that:

1. To the extent technically feasible, a provider oflast resort ofbasic
service...shall make available to other certificated providers of
telecommunication service, on a nondiscriminatory basis, individual
components that comprise any basic or other essential service, if the provider
ofbasic service: (a) Receives a bona fide request for the components....

2. A provider of basic or other essential services which receives a bona fide
request for components of those services shall: (a) Respond to the requesting
party within 30 days after the receipt of the request with a decision as to the
technical feasibility of the request and an estimated rate for the
interconnection. (b) If. . .it is determined to be technically feasible, file with
the commission the determination of technical feasibility and a proposed rate
schedule and tariff for the services requested. The filing must be made within
60 days after the date on which the response required in paragraph (a) is
provided to the requesting party, but not later than 90 days after the date on
which the request for interconnection is received.

6. The interconnection agreement entered into between MGC and Sprint on September 27,

1996, requires that:

Company will unbundle and separately price and offer the following eight
network elements... 1. Loops ...

* * *
Additionally, Company will, upon receipt of a bona fide written request,
specifying a desired activation date, further unbundle the elements identified
above into sub-elements ...Upon submission of a written request from Carrier for
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additional sub-element unbundled network elements, Company shall have 45 days
from the receipt of the written request to respond, in writing, whether it is
technically feasible to provide such unbundled network element on the requested
activation date and, if feasible, the price of such element. (VI.A.9.)

7. The Public Utilities Commission ofNevada ("Commission") dealt with the issue of

surcharges for DLCs in its order in Docket 96-9035, dated February 5, 1998, stating that:

S/CTC-N's [Sprint's] procedure for a surcharge loop behind DLCs is inconsistent
with its position on charges for loops behind OPMs. The charge for loops behind
OPMs is spread across all loops so that neither the CLEC nor the ILEC is bridled
by the uncertainty and administrative burden of detennining whether a loop is
behind an OPM or not. (Tr., p. 684). However, under S/CTC-N's proposal for
DLC, a CLEC will not know whether it is going to face a surcharge for loops
behind DLCs until after it brings the order to S/CTC-N (Tr., p. 284-286). The
Commission believes that both the CLEC and ILEC should know the cost of the
loop before submitting a order. Implementing a surcharge frustrates this
certainty. Consequently, the Commission finds that there should be no surcharges
specifically for loops located behind DLCs.

BONA FIDE REQUEST

8. When MOC orders unbundled loops from Sprint, often the orders are returned indicating that

no unbundled loops are available because a premise is served by a remote line concentrator

device, sometimes called a Digital Loop Carrier ("DLC") or an Off-Premises Multiplexer

("OPM"). Sprint generically refers to these conditions as having "no copper." (See details

below.)

9. By letter dated March 9, 1998, (Ex. 1) MOC made a bona fide request of Sprint that it

unbundle the loops served by remote line concentration devices. By letter dated March 10,

1998, (Ex. 2) Sprint acknowledged receipt of the bona fide request and indicated that it

would provide a detennination of technical feasibility by April 9, 1998.

10. Despite a letter, dated May 8, 1998, (Ex. 3) invoking the dispute resolution provisions of the

1996 interconnection agreement and subsequent telephone conferences between May 19 and

May 27 with Richard Pfeifer, a Sprint Vice President, Sprint has not provided MOe with so
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much as a written response, nor has Sprint provided MGC with a proposed solution, either

orally or in writing.

11. Although the formal bona fide request was not made until March 9, 1998, the request that

MGC be able to obtain loops served by remote devices has been on-going since at least July

7, 1997. See letter ofNield J. Montgomery, MGC President & CEO, to Steve McMahon at

Sprint, dated 7/7/97. (Ex. 4) The response of Mr. McMahon to Mr. Montgomery attached a

letter to Kent Heyman, MGC General Counsel, dated 7/11/97, stating that Sprint "is prepared

to price and provide unbundled loop sub-elements," however, Sprint preferred a bona fide

request. (Ex. 5) The letter then outlined Sprint's proposed procedures for a bona fide

request.

12. MGC stated in its bona fide request letter of March 9, 1998, that as a result of Sprint's use of

remote line concentration devices "MGC is unable to accept requests for local exchange

service from customers being serviced by many of these remote devices." It then suggested

five possible alternatives and requested a response within established time frames. Although

Sprint has not stated that it cannot provide any of these alternatives, it continues to delay

making any response. Until Sprint provides an acceptable solution to this problem a

significant portion of the market is unavailable to competitive carriers and to MGC in

particular.

13. Sprint should be ordered to provide appropriate facilities to MGC in a timely fashion.

"NO COPPER"

14. Closely related to the problem ofMGC's not being able to offer service behind Sprint's

remote devices is the continuing problem of Sprint's not informing MGC that it cannot

provide "copper" loops until the day the loops are to be installed or the day prior to - or even
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the day after - the installation date. By that time, MOC customers typically have made

business or personal arrangements regarding their new telephone numbers and it is extremely

damaging both to the prospective MOC customers and to MOC not to have this information

in a timely fashion.

15. MOC can document numerous instancesin which the availability of "copper" loops were

confirmed upon MOC's order to Sprint but on or about the installation date, MOC was

informed that, in fact, facilities were not available after all. (See, for example, Ex. 6) A

number of examples were provided to Sprint in early April of 1998. When there was no

resolution of the problem, by letter dated May 19, 1998 (Ex. 7), MGC officially informed

Brian Theis of Sprint that:

We have been experiencing a significant quantity of incidents for more than a
couple ofmonths in which we will submit preorder forms to Sprint, are informed
that copper facilities serve this address, MOC submits the order and we are then
informed the day before the scheduled due date, the day of the due date and even
the day after the due date, that facilities are not available.

The letter of May 19 further indicates that the issue has been investigated, "escalated" to

various individuals and that the problem continues without resolution and needs immediate

attention. On June 1, 1998, a letter was sent to Nancy Winget at Sprint confirming more than

a half dozen additional specific instances of this continuing problem. (Ex. 8) Although the

focus of this complaint is relatively narrow, nonetheless it is symptomatic of the practices

and tactics Sprint consistently employs to frustrate the competitive process.

16. MOC requests that Sprint be ordered to institute appropriate procedures to eliminate this late

notification problem during the period prior to resolution ofthe DLC problem above.

Wherefore, MOC requests that the Commission:



~"""""'W'~"""

Complaint - MGC v. Sprint Page 6

1. Order Sprint to immediately institute a timely process to provide facilities to MGC which

allow it to serve customers behind Sprint's remote devices.

2. Order Sprint to immediately institute procedures for notifying MGC in a timely fashion

when neither "copper" nor any appropriate alternative facilities are available to serve

prospective MGC customers who are located behind Sprint's remote devices.

3. For such other and further relief as the Commission may deem proper.

~

Respectfully submitted this S' day of June, 1998.

MGC Communications, Inc.

By --;~":--+:---f--'----"L--+---

B ~~~.J;;V'Y -4:;r~'- _

Marilyn }{ASh,
Associate Legal Counsel
Nevada Bar No. 5207

3301 N. Buffalo Drive
Las Vegas, NV 89129
702/310-8258 (phone)
702/310-5689 (fax)
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I hereby certify that I have this day served Complaint of MGC Communications, Inc.
Regarding Sprint ofNevada's Failure to Respond to Bona Fide Request to Unbundle Network
Elements And for Relief Regarding Late Notification of Unavailability of Copper Loops upon
the following persons by sending copies thereof, first class mail, postage prepaid, to the last
known addresses of:

Ann Pongracz, General Counsel
Sprint/Central Telephone
330 South Valley View Blvd.
Las Vegas, NV 89152

Larry Stratman, Esq.
Public Utilities Commission
727 Fairview Drive
Carson City, NY 89710

Sharon Thomas, DRO
Public Utilities Commission
727 Fairview Drive
Carson City, NV 89710

Chris Van Dyck, Esq.
Bureau of Consumer Protection
1000 E. William Street, #200
Carson City, NY 89710

Dated this~ day of June, 1998.

Molly Pace, an employee of MGC Communications, Inc.
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iVIGC Communications. Inc.
March 9, 1998

Mr. Brian Theis
Director - Carrier Relations
330 S. Valley View Blvd.
Las Vegas, NY 89152

Dear Brian,

MGC Communications, Inc. is a facility based local and long distance service provider
that requires the leasing of unbundled loops from the ll..EC to provide these services to
our customers. As a result of Sprint's use of remote line concentration devices, Sprint is
unable to provide 1'lGC with unbundled loops at certain physical addresses served by
these devices. Consequently, MGC is unable to accept requests for local exchange
s'ervice from customers being served by many of these remote devices.

MGC, via this correspondence, is submitting a Bonefide Request to Sprint for a
systematic and comprehensive service provision plan that will give MGC access to
unbundled loops for all physical addresses in all wire centers. This plan must consider all
technical alternatives that will provide MGC with unbundled loops to all physical
addresses, independent of the outside plant facility design. These alternatives mus:
include, but must not be limited to the following options:

1. Central office DACs
2. Dedicated pennanenfspecial circuits (nailed-up facilities)
3. Channel banks
4. Temporary _environmentally controlled cabinets housing line concentrating

devices placed in central office parking lots.
5. RSCs installed in underground vaults located in central office situations in

which building space additions require a long tenn solution.

Please honor the established Bonafide Request intervals for your reply.

Thank you.

Sincerely,
/~..'

/~ . -:.-----
_? -

John Boersma
Vice President - Operations
MGC Communications, Inc.
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~ Sprint

March 10, 1998

MGC
Attn: John Boersma
Vice President-Operations
3301 North Buffalo Drive
Las Vegas, NV 89129

Dear John,

The purpose of this letter is to acknowledge the receipt of your Bonafide
Request for a service provision plan that will give MGC access to unbundled
loops for all physical addresses in all wire centers.

Sprint's preliminary analysis step to determine technical feasibility of MeG's
Bonafide Request (BFR) should be completed by April 9, 1998

At the conclusion of this analysis, Sprint will provide a written response to
MGC indicating our ability to meet your request.

Thank you for this opportunity to serve you.

Since:, -rt-
7ZTheiS

Regional Director-Carrier Accounts

....
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.\ICC Comm:mic(uiom, Inc.

May 8,1998

Ann Pongracz, Esq.
Sprint
330 South Valley View Boulevard
Las Vegas, Nevada 89152

RE: Bona Fide Request Dated March 9, 1998

Dear Ann:

Please accept this letter as notification ofMGC's invocation of the dispute resolution provisions
of paragraph XIX(b) of the Interconnection Agreement between MGC and Sprint. Submitted
herewith is a copy of the March 9, 1998 letter to Brian Theis, constituting a Bona Fide Request
to Sprint for technical alternatives for access to unbundled loops. Also attached herewith is a
letter dated March 10, 1998 from Brian Theis, acknowledging receipt of the Bona Fide RequeSL,
and estimating a completion date for the preliminary analysis of April 9, 1998.

It is my understanding that despite granting an extension to Apri129, 1998, we still have not
received so much as a preliminary response, nor a firm commitment as to when a final response
can be expected. I am looking forward to working with you toward an amicable resolution of
this matter.

Very truly yours,

cc: John Boersma
Charles Clay



July 7, 1997

Steve McMahon
Sprint Central Telephone
330 South Valley View
Las Vegas, NV 89152

Dear Steve:

Moe
£~ ....
§~•... ~

MGC Communications, Inc.

Ex.. ¥

MGC (d.b.c.. NevTEL) bas several issues needing attention that directly affects our ability to

provide service to our customers. The first of these is the lack of adequate space in your SOUL1 6
central office. MGC requested additional space in this office and \vas notified that a building
modification would be required but apparently this is not scheduled until the end of the year.
MGC offers service at this location and is in jeopardy oflosing future business. I believe the
building modification is simply a matter of removing a wall.

Second issue is the lack of knowledge of the actual serving areas for your central offices, remotes
and digital ioop carriers. Several times we were promised maps shov,·ing these configurations
but as of this date we have not been given any maps or information.

Finally, NevTEL's ability to access local loop plant being served by remote devices continues ,0

be a problem. We need to establish some method or physical mea.."'1S to make a connection to t.he
local loop at this point. Our preference \vould be collocated DLe \\lth a single point of
connection via a cross connect terminal. If you could supply me v..iL1-} a name to contact that has
the authority to discuss this issue, I would appreciate it.

Tha.Tl.1( you in advance for :>'our help.

Sincerely,

N1vI/D1c

3165 Palms Centre Drive • Las Vegas, Nevada 89103
website: WW'N.mgccom.com

Telephone (702) 310-1000 FAX (702) 310-1111
e-mail: mail@mgccom.com
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July 11, 1997

Kent Heyman, Esq.
General Counsel
MGC Communications, Inc.
3165 Palms Centre Drive
Las Vegas, Nevada 89103

Dear Kent,

330 S. Valley View Blvd.
Las Vegas, NV 89152
Telephone: (702) 244·7171

Via Telefax

E>(. :J

I am writing in response to your recent request for sub-loop pricing infonnation. I have
, reviewed your request with our wholesale markets management, who have informed me that our
Company is prepared to price and provide unbundled loop sub-elements. However, it will be
necessary for MGC Communications to provide a bona fide request for the desired unbundled
sub-loop elements. This request should include a technical description of each requested sub
loop elem,ent, including the proposed quantity, location, specific equipment needed, suggested
vendor information, and diagrams where appropriate. The request should be sent to Brian Theis,
Senior Manager, Wholesale Markets, in our offices at 330 South Valley View Boulevard. I have
alerted Mr. Theis to your request, and he would be glad to assist MGC Communications in
preparing its bona fide request.

We look forward to working with you on this new project.

Sincerely yours,

/ ...~ .
-- •• ,I I' /-//d--l..-:-.~~ "TV
.p'(.:/ /

Ann C. Pongracz
General Counsel

ACP:hj

cc: Mr. Richard Pfeifer
Mr. Brian Theis
Mr. Kent Qickerson
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Charles Clay

From:
Sent:
To:
Subject:

Janet Nogle
Monday, March 30,199810:48 AM
Charles Clay
No Copper Issues/Facilities

We are having serious problems with the "NO Copper" issue. On the below customers, pre order requests were
done with information that copper would be available:

S.0.55381
S.0.56452
S.0.56619
S.0.56269
S.0.56600
S.0.56751
S.0.56603

Received no copper on Due Date
Received no copper on Due Date
Received no copper on Due Date
Received no copper on Due Date
Received no copper on Due Date
Received no copper on Due Date
Received no copper on Due Date

Tocay we were notified on S.O. 56970 due on Friday that there were no facilities. This was faxed on 3-18, due for
3-27 and we find out on 3-30 there are no facilities.

Also, even if pre orders are not done for the copper situation, they should be letting us know before the due date
that there is a facility problem.

Janet

Page 1



May 19, 1998

Brian Theis
Sprint
330 S. Valley View Blvd.
Las Vegas, NY 89152

Dear Brian,

Moe
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.'.,j~. ::::::: ••

/vICC Communications, Inc.

Ex. 7

We have been experiencing a significant quantity of incidents for more than a couple of
months in which we will submit preorder forms to Sprint, are infonned that copper
facilities serve this address, MGC submits the order and we are then infonned the day
before the scheduled due date, the day of the due date and even the day after the due date,
that facilities are not available.

\Ve have escalated this issue to Mike Downey, Doyle Griffin and Joe Wareham. All
insist that orders are keyed into your service order system within 24 hours of your receipt
of the order from MGC.

We then have spoken to the Sprint Customer Care Center and we are being told that our
orders are being assigned within 24 hours of their receipt from N~AC.

Brian, we obviously cannot isolate this problem and detennine where the process
breakdown is occurring, however, this problem must be corrected immediately. Thus far,
we have been unsuccessful finding a Sprint owner who will take responsibility for
isolating and resolving this problem. We expect you to do this for us.

Please give me a response by Friday, May 22, 1998.

Sincerely,

~·c~~
Director of Carrier Relations

3301 N. Buffalo Drive • Las Vegas. Nevada 89129 •
.. __ I--:~_ _

Telephone (702} 310-1000 • FAX (7021 310-1111
... ~ .... ;1· ....... ...,;,liMn"l~,..,...""n"'\ ("'l""\m
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June 1, 1998

Ms. Nancy Winget
Sprint
330 S. Valley View Blvd
Las Vegas, NY 89152

Dear Nancy,

lv1GC
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f I( f..; .::::: :. - . . ..
/vIce Communications, Inc.

Ex.!

This letter merely confinns the infonnation that I faxed to you on May 27, 1998 which
illustrates specific instances in which MGC \vas not timely notified by Sprint that
adequate facilities were unavailable to provide MGC with unbundled loops to meet
committed service installation dates:

"C" Order Date No Copper Customer Installation
Number Order Keved Notification Due Date

C 815956 3/12/98 3/25/98 3/17/98
C 833424 3/16/98 3/24/98 3/20/98
C 837090 3/17/98 3/24/98 3/24/98
C 831124 3/13/98 3/25/98 3/23/98
C 873740 5/18/98 5/29/98 5/29/98
C 888496 5/21/98 5/27/98 5/28/98
C 898874 5/20/98 6/1/98 5/29/98

Please investigate these and share your plans with us to eliminate these occurrences.

Sincerely,

.r2.~~
~. Charles Clay
Director of Carrier Relations

CC: - Brian Theis-'

RCC:lmf

22C1 \1. Buffalo Drive • Las Vegas. Nevada 89129 • T~!echone (702) 310-10CO • F..l,X ('7"C2) 310-1111
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MGC Communications, Inc.

July 1, 1998

Brian Theis
Sprint
330 S. Valley View Blvd.
Las Vegas, NY 89152

Dear Brian,

There are a couple of issues that are causing us problems that we need to resolve.

EXBIBIT6

\, .

Several months ago, during our SprintJMGC weekly meetings we agreed that conversions
for customers having multiple lines could be coordinated during the installation such that
RCFs for the pilot number, and specified other numbers, could be worked prior to
completing the frame work for all the jumpers associated with the conversion. MGC was
instructed to place this information in the comments of the LSR to have this done.

During the past couple of months, we, and our customers, have experience tragic
occurrences as a result of Sprint making no effort to accomplish such a coordination.
\-\Then we called the Care Center to complain that this was not being done and as a result,
we had a customer on June 30, 1998 with 91 lines and a customer with 72 lines isolated
at the same time, we were informed that no effort was being made to accomplish this, the
Care Center \vas not aware of any such procedure and Sprint did not have the manpower
to coordinate such an effort.

Can we visit this subject again? Either we have grossly misunderstood this entire process
or, the process is not being shared with the Care Center personnel responsible for making
it happen.

We continue to experience problems in which we receive notification from Sprint of no
copper and/or ORF situations under circumstances which don't allow us to properly
notify our customers. We are continuing to receive and document these daily, but are not
witnessing any progress in the resolution of this problem.

We were informed by Sprint INAC (Kyle Flinn) during 4Q97 that for Sprint to provide
LIDB fraud control and CNAM, MGC would have to complete a full file download of all
active MGC customers, for all markets, so that Sprint could create these records in the
Sprint databases.

Our IS staff (Larry Costa) requested information detailing, or defining, the Information
Record format required by Sprint to accomplish the full file download. In response to
MGC's request for specific information concerning the DBASII Record Layout, we

~~n1 N ~I Iff;lln nriVA • I ~~ VAn::l~ NpV::lrlJ'l Rq1?q • Tplpnhnnp 17n?\ ~1n-1 nnn • FAX l70?) 310-1111



,,""""""..,_...,,-----------------**-----------------

received from Ritha Ritter on February 27, 1998 ten (10) manuals of DBASn
information. IS reviewed the manuals and determined that MOC could not match the
record layouts that were sent by Sprint INAC. Consequently, a copy of the record layout
was sent back to Ritha Ritter requesting that Sprint provide MGC with (1) the name of
the document where a particular field is described and (2) the name of the field in the
document. I have attached all of this correspondence.

As of today, I am still being told by Kyle Flinn that any additional information that we
need must be gotten from contacting Sprint Carrier Relations in Nevada. Even after
indicating on Monday, June 29, 1998, that you were on vacation for a week and I wanted
to get this process moving prior to your return, I have been totally unsuccessful.

A few moments ago, I received another call from Kyle Flinn, whom I was pressuring to
give me names of people to whom I can escalate this situation, indicating that my contact
is Carol Schell or Teresa Singer, in your absence.

Please review this and let me know how we will proceed. INAXC has totally failed to
meet my requirements and appeared unconcerned.

Thank you,

R.D~CJL~G
R. Charles Clay

PS. I am out of the office on July 6, 1998. Please contact Larry Costa if you can address
this on Monday.

Attachment

CC: John Boersma
Larry Costa
Nancy Winget
Steve Hanik

RCC:lrnf



3301 N Buffalo Drive, Las Vegas NV 89129
(702) 310-5707 Office
(702)3'10-1206 Fax

-- Fax

{:~i~riJ!~,:;3-~
·.:,~'·.,.COMMUNICATIONS ....J
Y;;~~t:~J;~J!~~~}}fNC.""':;: :?t~:;·:," '.:' '.':,':.'J

To: m~~

Phone: q1'3 - 3;;(3 - if r; I 8

Re:

From: R. CHARLES CLAY

Pages: II W'~)

CC:

9( Urgent 0 For Review 0 Please Comment 0 Please Reply 0 Please Recycle

• Comments:
, .



TO: RITHA RITTER . SPRINT

FAX: (913) 323-4729

FROM: LARRY COSTA - MGC COMMUNICAT10NS

PHONE: (702) 310-0697

4 PAGES TOTAL

Ritha -

FAX: (702) 310-1111

04105/98

I have tried to match the record layouts you sent me for L1DB to the documents you sent, and
can't tell exactly how they match up. I want to move forward with this project. but can't forward
this documentation onto the programming vendor until I can explain it to them. The longer it
takes for me to get an answer, the longer it takes for me to get back on this project when an
answer is finally given. 1figured the best way to finalize this and get it programmed is to request
the following:

I am faxing the record layouts you sent me so we both have the same documents to work from.
Please write next to each field on the record layouts the (1) document where this field is
described (i.e SO-DBASII Interface or SR-NVVT-002020, etc.) and (2) the name of that field in
the document (Le. Treatment Indicator, True Billing Number, etc.) that corresponds to the name
provided in the record layouts.

Once I have this information, I can forward this on and get the project going.

I look forward to your quick response.

Thank you.

Larry Costa

cc Charles Clay
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REC-TY? t .A.L\VAYS \)
BILL·;:-.tBR
;·iP.A. 2 -l- ALW.-\.YS 000
coe 5 - .-\L\v.A.YS 000:

LINE 8 i 1 ..l..L ';\'-..1...YS 0000

FILLER 12 12 ALWAYS SPACE
~-PUT·SRC·CO 13 15 V.-\LID COMP.-\~iY .~~·..t:)"IERIC
DTI.-RCRD-OiT 16 -:' RECORD COl;")'"T OR ALL ZEROS--
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Sprint LIDB File Layout

field Nam;: &1t Gu~s Description £!u Vg,lid Data Page in DBAS n
Imerface R~ulr'U.

REC-TYPE Record Type 1 Always "5"

NPA No.Am. Call Plan Area Code 3

cae Exchange (NXX) 3

LN-NBR Line Number 4

FILLER 1 Always Space

INPUT-SRC-CO Input Source Company Number 3 \Vhat is this number?

ORD-TYP Order Type 1 1= ?

C- ?
D= ?

CLS·OF-SRV Class of Services 3 RES= POTS-
Residential

BUS= POTS-Business
SPC= ?
PBC= ?
PBN= ?
D= ?

TOLL-BLG-EXCE ???? A= '!
B= ?
C= ?
D= ?

S-A!'ID-E-TYPE Service and Equipment Type 2 IT= ?

UNRESTRlCT CC Unrestricted Calling Card Action 1= ?
. ACTION C= ?

D== ?

PIN-TYP Unrestricted Calling Card Pin Type A= Adding
(what'!)

\'/hat are the Type Codes
and their descriptions?

PfN-BNR Unrestricted Calling Card Pin Number 4 Numeric Only

EFF-DT l..!nrestricted Calling Card effective 6 M}.1l)DYY
Date

RESTRlCTED CC Restricted Calling Card At.:tion 1- ?
ACTION C= ?

D= ?

PIN-TYP Restricted Calling Card Pin Type 1 Wh81 are the Type Codes
and their descriptions? "

PIN-NBR Restricted Calling Card Pin Number 4 Numeric Only

-'":"FDT Restricted Calling Card effective Date 6 1v1Jv1DOYY

\...LO-NAM:E Calling Name 15 Alphanumeric plus Pg15 of Enhancement
#S&~=/@ Requirements tONS)


